Amendment No. 8 Agreement
To contract # CA 992518
Design of Fite Road from
U.S. Highway 51 TO Woodstock Blvd.

THIS AMENDMENT (hereinafter “Amendment™) is made and entered into this

day of , 2009 by and between Shelby County Government (hereinafter
“COUNTY") and Fisher & Arnold, Inc. (hereinafter “CONSULTANT).

WHEREAS, the parties previously entered into an agreement (hereinafter “Agreement™)
dated August 28, 1998, for the design of improvements to Fite Road from U.S. Highway 51 to
Woodstock Blvd.

WHEREAS, the parties now desire to enter- into this Amendment for environmental and
design services provided by CONSULTANT and to increase the amount of the Agreement.

NOW, THEREFORE, for and in consideration of the mutual promises of the parties to
this agreement and other good and valuable consideration, the receipt of which is hereby

acknowledged, the parties hereto do hereby agree as follows:

1. Section II of the Agreement entitled CONSULTANT SERVICES is
hereby amended to include those items listed in the attached Exhibit A,
attached hereto and incorporated fully herein by reference.

2. The total cost for this Amendment shall not exceed SIXTY-EIGHT
THOUSAND and 00/100 doliars ($68,000.00) payable in accordance
with the terms of the original agreement.

3. Section V, Paragraph A of the Agreement entitled COMPENSATION
is hereby amended as follows:

Original Agreement Amount $406,000.00
Amendment No. 1 (Revise Sewer Design) 13,635.00
Amendment No. 2 (Storm Water Pollution Plan) 2,000.00
Amendment No. 3 (Conversion to TDOT Specs)  143,507.00
Amendment No. 4 (Environmental Assessment) 35,100.00
Amendment No. 5 (Alternative Alignment Study) 15,080.00

Amendment No. 6 (Categorical Exclusion) 21,486.00
Amendment No. 7 (Detour Rd./ LRFD Conversion)136,706.00
This Request 68.000.00
Total Agreement Amount 4 00
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4. This Amendment shall be subject to and contingent upon adoption of
the Fiscal Year 2008-2009 Operating Budget of Shelby County
Government by the Board of County Commissioners and approval of
the cost for this Amendment within said Operating Budget.

5. Section VI of the Agreement entitled Miscellaneous Provisions is
hereby amended to include Consultant’s indemnity obligation for loss
or damage resulting from the negligence of any subcontractor or
anyone directly or indirectly employed by a subcontractor.

6. Section VI of the Agreement entitled Miscellaneous Provisions is
hereby amended to add the following insurance obligations:
Professional liability coverage, in an amount not less than
$1,000,000.00 for each occurrence with an annual aggregate of
$3,000,000.00; Comprehensive General Liability in an amount not less
than $1,000,000.00 per occurrence/$2,000,000.00 aggregate and
Workers’ compensation insurance at statutory limits.

7. Section VI of the Agreement entitled Miscellaneous Provisions is
hereby amended to add the following Living Wage requirement:
In accordance with Ordinance Number 328, commonly referred to as
the Living Wage Ordinance, all persons/entities engaged in service
contracts with the County, including but not limited to both prime and
subcontractors, shall pay a Living Wage to employees for all work
performed on said service contract, as defined in the Living Wage
Ordinance. Proof of such compensation must be evidenced as required
in the Living Wage Ordinance.

8. The terms and conditions of the original Agreement, except as
amended herein, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment on the

day of 2009.
APPROVED AS TO FORM SHELBY COUNTY GOVERNMENT
AND LEGALITY:
Contract Administrator A C WHARTON, IR, MAYOR

Assistant County Attorney
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FISHER & ARNOLD, INC.

Title: N ex ~ Qe sudiemSc

CORPORATE ACKNOWLEDGMENT

STATE OF TENNESSEE
COUNTY OF Shelby County Government

Before me, the ypdepsigned Notary Public, in and for the State and County aforesaid,
personally appeared M%fwith whom I am personally acquainted or proved
to me on the basis of satisfactory evidénce, and who, upon oath, acknowledged himself/herself to

be president or other officer authorized by appropriate Corporate getion and/or Resolution to
execute the preceding instrument of the the within named bargainor,
a corporation, and that he as such - executed the foregoing

instrument for the pugpoge therein contained, by signing the name of the corporation by
himself/herseif as h/z

-2
WITNESS my hand and official seal at office this {é daya

(4.

W |

Nota Pudic

My Commission Expires: /. ;4;1 /.2 HZos/o
7
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FISHER &
ARNOLD, INC.

* Architects
*» Engineers

* Environmental
Consulanis

= Interior
Designers

* Landscape
Architcets

* Planners

“ Surveyors

9180 Crestwyn Hills Dr.
Memphis, TN 38125
(907) 748-1811

{888} 583-9724

fax: (907) 748-3115

www.fisherarmold.com

EXHIBIT A

March 10, 2009

Mr. Michael Oakes, P.E,

County Engineer

Shelby County Engineering Department
160 N. Main Street, Room 350 .

" Memphis, TN 38103

RE: FITE ROAD REALIGNMENT
RIGHT-OF-WAY ACQUISITION ENVIRONMENTAL SERVICES

Dear Mr. Qakes:

Fisher & Armnold Environmental (F&A) has developed the following proposal and
cost estimate based on conversations with representatives of the Tennessee
Department ' of Environment and Conservation (T DEC) and the Tennessee
Department of Transportation (TDOT). During completion of the initial
environmental evaluation that resulted in the Categorical Exclusion issued by TDOT,
two former superfund sites were identified along the proposed corridor. The
Categorical Exclusion. committed to mitigation of these conditions which must
include a more detailed evaluation, which was initially planned to be completed
during the construction phase. Subsequently, TDOT officials have indicated that

more detail is needed in the right-of-way (ROW) stage, for the properties to be
acquired per Federal Guidelines. -

Due to the former superfund sites, TDEC concurrence with project investigation data
and findings will need to be achieved prior to ROW acquisition. The following tasks

are proposed to develop a work plan, so that concurrence can be achieved with TDEC
prior to project fieldwork. '

Task 1: Work Plap Pregargtion

Prior to commencement of fieldwork, the TDOT requires coordination of site
activities with TDEC to insure the scope and practices employed in the field are
sufficient in scope to' meet TDEC requirements. F&A will develop-a work plan for
chent and regulatory review, and will coordinate with the TDEC to insure the
identified environmental issues are sufficiently investigated. After submittal of the

work plan, F&A will remain in contact with the TDEC to encourage timely review

and approval of the work plan. The potential exists that TDEC may require that a
Brownfield Agreement be created for project review. F&A will help Shelby County
and TDOT complete the Brownfields process as a part of this task, as necessary.

Task 2: Ditch Bottom Sampling

Construction plans require the relocation of an approximately 600 L.F. diich located
on the Chromasco property, the adjacent City of Memphis property north of existing
Fite Rd, and the Memphis Light, Gas, and Water property south of existing Fite Rd.
Backfilling and compaction requirements of the approximate 520 L.F. of existing
ditch channel will likely result in removal of ditch bottom soils and sediments.
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As such, further data is proposed to be collected along the ditch bottom.

Investigation Plan:

F&A proposes to collect ditch bottom sediment samples and water samples
from six locations along the existing ditch to determine if environmental
impact is present. Proposed-sampling locations are shown on Figure 1.

Laboratory Analysis:

Samples will be analyzed for PCBS that were detected in the ditch during
previous W.R. Grace investigations and constituents that have been detected
on the Chromasco property identified in documents reviewed for preparation
of the Categorical Exclusion. The sample analysis includes:

PCB?s per laboratory method 8082 -

TAL Metals per laboratory method 6010/7470
CR6-(Hexavalent Chromium)

Cyanide

Task 3: New Ditch Channel Sampling

The new ditch channel will require excavation of approximately 1,200 L.F: of soil on
the Chromasco property, on the ‘adjacent City of Memphis property north of the
existing Fite Rd., and on the MLGW property south of the existing Fite Rd.

lnveshgatlon Plan:

F&A proposes to install four soil bormgs using a hydraulic push Geoprobe rig
to collect soil and water samples to determine if impact from Chromasco
exists at the location of the new ditch channel. F&A proposes to collect two
soil samples per borehole for vertical delineation of p0551ble metals impact,

F&A proposes to collect ground water samples if water is encountered within
the depth to be disturbed for the installation of the new ditch channel.

Proposed sampling locations are shown on Figure 1.

Laboratory Analysis:

Samples will be analyzed for PCBs that were detected in the existing ditch
during previous W.R. Grace investigations and constituents that have been
detected on the Chromasco property identified in documents reviewed for
preparation of the Categorical Exclusion. The sample analysis includes:

PCB’s per laboratory method 3082

TAL Metals per laboratory, method 6010/7470
CR6 (Hexavalent Chromium)

Cyanide
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.Task 4; Chromas‘co_-R(‘)W Sampling

In addition to the: concerns with soil and water associated with the ditch relocation,
the proposed ROW will require the acquisition of some Chromasco property located
along the north ROW of the existing Fite Rd. on the east end of the project corridor.

A portion of three adjacent properties located along the south ROW of the existing

Fite Rd. will also be required for the proposed new ROW, which may also exhibit
impact from the neighboring Chromasco site. Due to the potential for impact from
surface water runoff and subsurface contamination from the Chromasco property,
F&A proposes to collect soil samples along the southern border of the Chromasco
property to be acqulred for the new Fite Rd. ROW.

Investigation Plan:

F&A proposes to install ten soil borings using a hydraul:c push Geoprobe rig
to collect soil and water samples to determine if impact from Chromasco
exists on the portions of the Chromasco property to be obtainied for the
proposed ROW. Proposed sampling locations are shown on Figure 2.

Laboratory Analysis:

‘Samples will be analyzed for PCBs that were detected in the existing ditch
during previous W.R. Gtace investigations and constituents that have been
detected on the Chromasco property identified in documents reviewed for
preparation of the Categorical Exclusion. The sample analysis includes:

PCB’s per laboratory method 8082

. TAL Metals per laboratory method 6010/7470
CR6 (Hexavalent Chromlum)
Cyanide

‘The fee for this task includes $2,000 for subcontracted clcanng act1v1tles for access

by drilling equxpment

Task Si Sewer Line Relocation Sampling h

‘Construction plans requlre the relocation of an underground sewer line located in the

project corridor near the Canadian National/Illinois Central Railroad. The sewer line
replacement calls for dlrectaonal boring approximately 225 L.F. and excavation of
approximately 380 L.F. to 15° below ground surface (bgs). The directional bore and
excavation begin on the W.R. Grace property, extends beneath the railroad, crossing

the Chromasco property and the adjacent Clty of Memphis property

Investigation'Plan:

Due to the potential of the soi! to be impacted in the location of the sewer line
replacement, F&A proposes to install three soil borings using a hydraulic push
Geoprobe rig. Soil and ground water samples (if encountered) will be
collected to determine if contamination exists in the affected soil. Proposed
sampling focations are shown on Figure 1.
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Laboratory Analysis: ‘ . ,
Samples will be analyzed for PCBs that were detected in the existing ditch -
during previous W:R. Grace investigations and constituents that have been
detected on the Chromasco property identified in documents reviewed for
preparation of the Categorical Exclusion. The sample analysis includes:

PCB’s per laboratory method 8082

TAL Metals per laboratory method 6010/7470
CR6 (Hexavalent Chromium)

- Cyanide

Task 6: W.R. G'race-File Review .

The proposed Fite Rd. ROW requires the acquisition of a portion of a parcel owned
by W.R. Grace. A known chlorinated solvent plume underlying the parcel at
approximately 30 feet bgs is being monitored for natural attenuation, Several ground
water monitoring wells are also located in or adjacent to the new Fite Rd. corridor.
E&A proposes to acquire recent sampling results and investigation reports to
determine the solvent impact present beneath the new Fite Rd. ROW, and to
determine if any of the monitoring wells will require closure and/or replacement
during construction of the new Fite Rd. alignment. Due to the anticipated depth of
ground water at the Grace facility, significant contact with ground water is not
anticipated for this project. Accordingly, no additional ground water data collection
is proposed on the Grace site for this project.

Task 7; Additional Properties Assessment

In addition to the parcels to be investigated as described in the above sections, a
portion of an additional eight properties will be acquired for the new Fite Rd. ROW.

- The property review  in the Categorical Exclusion process revealed no significant

environmental issues on these properties. However, as required by Federal
Guidelines for the ROW acquisition phase, F&A proposes to undertake a more in-
depth Limited- Environmental Due Diligence by completing the Transaction
Screening process in accordance with ASTM 1528-06 Transaction Screen
Questionnaire (TSQ) to determine if current or historical environmental issues are
presenit on these properties. The TSQ will include:

Owner/ Occupant 1nterv1ew
Site Visit;
Updated Government Rccords Review;
Historical Documcntanon Review; and;
- Completion of the Transaction Screen Questionnaire form.

During preparation- of the environmental sampling work plan for properties on or
adjacent to the Grace and Chremasco properties, F&A will begin the TSQ process for
the remaining eight properties. A brief letter style report will be delivered to Shelby
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County and TDOT for these elght properties to expedlte ROW work on these
properties.

Task.B: Re_gort Pr'egarai_:ion'and‘ TDECIT-DOT Approval

F&A will develop a final report of data and findings for review by TDEC and TDOT.
The report will include Recommendations that will pertain to the right-of acquisition
and construction projects. This step will require Brownfields coordination and /or
land-use restrictions to be placed on the acquired property. Approximate cost
estimates for potential remediation on these future right-of-ways wilt be provided.

However, the report will not include specifications, recommended work practices, or

health & safety provisions for project workers, as these issues w1ll be considered as a
part of the construction project.

Fee Proposal

The scope of this wotk plan is believed to be sufficient to collect the identified
environmental data for ROW acquisition and project implementation. The field
investigation tasks are proposed based on our past experience with TDEC; however,
the actual tasks required by TDEC may vary, and. the actual final costs of the
additional investigation work may change. Estimated costs for 1mplementanon of the

above work plan include:

| Woyk-Plan Dev_elopmehthégulatory Meetings/

TDEC Approval (Task 1): ' $6,900
Data Acquisition (Tasks 2-7): $11,200
Drilling Subcontractor (Task 2-5): $9,900
Laboratory (Tasks 2-5); ' $15,300.
Reporting (Task 8): . ' : . ' -$15,700
F&A Project Total ... e S 563,000
Potential Brownfields Program Fees to TDEC ...... : . 35,000

Pending thé findings of this work plan, additional information may be required by the
selected construction contractor for development of construction health and safety -

documents and for dlsposal of impacted soil, and is anticipated to be covered under
construction related services.

Schedule

F&A is prepared to begin preparation of the work plan and coordination with TDEC
upon approval. F&A will attempt to initially begin TSQ Screening for the suspected
“non-environmentally impacted” properties. If possible, ROW work could begin with
the suspected non-impacted properties. Based on an estimated Shelby County
approval date of April 16, the estimated project schedule includes:
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ARNOLD, INC qu] 16-April 27: Work Plan pcvelopment, T8Q Investigations
T April 30-May 25: ~ TDEC Review/Approval, TSQ Report Prep.

May 25-June 12: Property Access, Scheduling, TSQ Submittal
June 15-June 29: ' Data Acquisition/Analysis
July 1-July 10: Report Preparation _
July 13-August 7; TDEC/TDOT Review and Approval
August 10-August 21: Prepare Environmental Specifications for Bid

Package (If Necessary)
Assumptions

Due to significant insurance arid permitting requirements the. environmental scope of
work does not include data collection within the railroad ROW.

Thank you for the opportunity to provide these services to you. Should you have any
questions or require-additional information, please give me a call.

Sincerely,

FISHER & ARNOLD, ENVIRONMENTAL

Richard E. Gafford, P.E. .7 GeneM.B
Vice President . oo - ‘ Principal

‘ (Reviewed by)
REG/mkg |

‘Attachments: Figures1 & 2
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FITE ROAD REALIGHMENT R.O,W.

i DITCH AND SAMTARY SEWER
REL OCATION SAMPLING LOCATION

3 = BUSTING DITCH BAMPLING LOCATIONS
[ = PROPOBED DITCH CHANNEL SAMPLING LOCATIONS

O = BEWER LINE SAMPLING LOCATIONS

LEGEND




\ ] i ‘...ll.wn....!..-.a.al PN
NOILISINDOY "MOH \ Y 3 Dy ] ¥ .ia;ll.".u
INSHNSITWIN OVGH 3013 TVINEWNCHIANG IONHY # sty [l
£l gt SNOLLY 0T ONT IS "MD'N P EETrrs

\.Eﬁsgipldo«.:d.ugsux \ \

/ - |

] /
f
/

(2L




